
             

MEMORANDUM 

Date: July 31, 2013 

To: Danny Searcy 

From: David Odom 

Re: Weekly Update on Grey Rock Activities  

1. The last of the stone is going in on Project 4B.  I anticipate wrapping that up mid to late 
next week.  They are only able to get about 2-3 days per week due to the weather. 

2. Project 7 is continuing to make progress.  The contractor is on the final section at the 
beginning. 

3. The Project 11 bid opening has been delayed until August 22nd to allow contractors time 
to walk the project with the centerline being staked. 

4. Project 5 & 6 paving is underway. 
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